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January, 2004

SPONSOR: U.S. Department of Energy
Office of Science
Office of Laboratory Operations and ES&H (SC-80)
Laboratory Infrastructure Division (SC-82)

PROJECT NO.: 03 MEL-001-28

BUDGET: $13,250,000

COMPLETION: August, 2007

DESCRIPTION: Rehabilitate building mechanical, electrical and architectural systems.

STATUS:

Project Phase
Planned % 
Complete Actual % Complete

Design 1% 1%

Construction 0% 0%

In Title 1.
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PROJECT TITLE: Bldg. 77 Rehabilitation of Bldg. Structure and Systems, Phase II

Bldg: > 77 Architect: > K. Milano PM: > M. Baron
Project No: > 03MEL-LBNL Civil Engr: > F. Angliss PA: > S. Morgan
Account No: > FN3100 Mech Engr: > M. Dong Client: > L.Koht
Fund Type: > LIP Elect Engr: > L. Domansky Report Period > 01-04
Status: > PE IHEM Engr: > J. Feigel NEPA/SARS > F/F
Year Funded: > 2003

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:     

No. FY2004 Milestones Planned Forecast Actual
 

5 Submit documents for CD-2 Approval May-04 May-04  

     
  

4. Environmental/Safety Documentation:
ORIGINAL SCOPE
NEPA Approval: 04/05/02
CEQA Approval: 04/05/02
SARS Approval: 10/21/02

Title 1 -50% design is complete and in review for completion in early Mar. 2004.  EIR document preparation has 
begun to prepare for the on-site review in April and CD-2 submission in May.

•  Project Milestones:

LBNL has completed evaluation of the Engineering Shops and has determined to proceed with this project.  The A/E 
contract has been issued to ADC.

Received FY2004 Initial Approved Funding Program(AFP)Guidance from DOE, dated 9/25/03, assigning construction 
funding in the amount of $2,000,000.00 to the B77 MEL00128 Line Item.

FY03 Budget Recision reduced project budget by $22K; $11K in PED funds and $11K in construction funds, anticipate 
$11K restored in FY05 construction funds.

FY03 Budget Reprogramming reduced construction budget by $88K, anticipated to be restored in FY05.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual

1. ED&I Title I 50% 50%
Title II 0% 0%
Title III 0% 0%

2. Construction 0% 0%

C. PROJECT SCHEDULE:
D. COST REPORT:

Amount ($K)
Est. to Cost Liens Total Appvd. Cost Percent

WBS Compl. to Date Est. Cost Budget Plan Compl
A B C D=A+B E F G

1. Engr'g, Design & Insp. 1,305 24 0 1,329 1,318 1,329 2%
2. Construction 9,360 0 0 9,360 9,272 9,360 0%
4. Project Management 385 75 0 460 460 460 16%

Subtotal 11,050 99 0 11,149 11,050 11,149 1%
5. Contingency 2,200 0 2,200 2,200 2,200 0%

Total ($K) 13,250 99 0 13,349 13,250 13,349 1%
Change Since Last Report -21 21 0

DOE/HQ Obligations to Date: > $99 K
   Cost to Date: > $99 K

Percent Spent (B/D) = > 1% K   Outstanding Liens to Date: > $0 K
Total Obligation (B+C) = > $99 K End of FY Unobligated Balance: > $0 K
DOE/OAK Authorization to date = > $1,647 K End of FY Uncosted Balance: > $0 K
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BUILDING 77 - REHABILITATION OF 
BUILDING STRUCTURE AND SYSTEMS, PHASE 2

MEL-001-28

WBS NO. WBS ELEMENT TOTAL BUDGET
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1

1.1 Engineering, Design & Inspection

## 1.1.1 LBNL Activities

1.1.1.2 Title I 75 75/5 0/5 0/10 0/30 0/25

1.1.1.2 Title II 140 140/0 0/30 0/60 0/30 0/20

1.1.1.3 Title III 135 0/0 135/0 0/10 0/15 0/15 0/20 0/15 0/15 0/15 0/15 0/15

1.1.1.4 Inspection 184 0/0 184/0 0/20 0/20 0/25 0/25 0/30 0/20 0/20 0/14 0/10

1.1.1.5 Consultants 16 0/0 16/0 0/4 0/5 0/7 0/0 0/0

1.1.2 Architect/Engineer

1.1.2.1 Title I 225 225/0 0/110 0/115

1.1.2.2 Title II 404 404/0 0/60 0/150 0/100 0/94

1.1.2.3 Title III 150 0/0 150/0 0/20 0/20 0/15 0/16 0/10 0/10 0/20 0/20 0/19

1.2 Construction

1.2.1 Building Rehab 9360 558/0 865/0 7937/400 0/800 0/1300 0/1500 0/1500 0/1400 0/1200 0/856 0/404

1.3  Project Management 460 60/25 0/15 0/20 400/40 0/30 0/30 0/40 0/30 0/50 0/40 0/20 0/20 0/20 0/20 0/20 0/20 0/10 0/10

Subtotal 11149

1.4 Contingency by Year 2200/2200

Total BA/BO by Year 13349/13349

Cumlative BA/BO by Year

Current Funding Plan 13349

Cumlative Funding Plan by Year

0

13349

0/2668

0/2668

13349/13349

0/0

FY 2006

1 2 3

FY 2007

0

13349

4

0/5996

100/100

100/6096

13349/10681

32

FY 2005FY 2004FY 2003

1 2 3 4 1 2 3 4 1 2 3

3547/1095

4

9702

13349

13249/4585

9702/3490

1765/1765

7937/1725

4 1

2000

36471647

1647

December-03

2004-LBNL

BA/BO SCHEDULE ($K)

1647/235

1647/235

185/185

1462/50 1750/710

150/150

1900/860
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